The NoTeam Team plan I

The NoTeam Team plan I	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16
Group Project Schedule				Enh Week			First Delverable		Xmas!		Feedback	
Pitch/Concept	Everyone											
Concept/Design		Everyone/Designers										
GitHub setup			PO/ Scrum									
GDD and TDD (20%)			Produte Owner and everyone				DUE Date					
Design/Production (Alpha)						Designers / Devs						
Asset Design				Designers								
Animation Design								Designers				
Pre-Production.									Devs			
Production (Alpha)										Devs		

The NoTeam Team plan II

The NoTeam Team plan II	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31
Group Project Schedule											Final Deliverable				Demo
Production (Beta)	Everyone/Devs														
Debugging					Devs										
GDD and TDD Updated (5%)				Product Owner											
Open Beta Testing							Testing								
Quality Assurance (10%)						Product Owner									
Pre-Release(RC 50%)/Docs(15%)											Due Date				
Presentation (10%)												Product Owner and everyone			